
Department of Energy 

ROCKY FLATS FIELD OFFICE 
P.O. B O X  928 

GOLDEN. COLORADO 80402-0928 

AUG ;I 0 1999 99-DOE-03687 

Mr. Steve Gunderson 
RFCA Project Coordinator 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South, OE-B2 
Denver, Colorado 80246- 1530 

Mr. Tim Rehder 
Rocky Flats Project Manager 
United States Environmental Protection Agency, Region VI11 
999 181h Street, Suite 500 
Denver. Colorado 80202-2466 

Gentlemen: 

The purpose of this letter is to provide notification of a possible delay i n  meeting the 
fiscal year 1999 Rocky Flats Cleanup Agreement (RFCA) Target T5: "Remove solid 
Category I and I1 Special Nuclear Materials (SNM) (not holdup or composites) from 
Building 776/777 (B776/777) by 9/30/99." A modification to TS is not being proposed at 
this time. 

Kaiser-Hill L.L.C's (K-H) subcontractor, Rocky Mountain Remediation Services, 
terminated operations in Building (B) 776/777 on August 16, 1999, due to deficiencies 
identified during the Implementation Validation Review of the building's implementation 
of the B776/777 Basis of Interim Operations (BIO). Progress towards completion of the 
target activity is dependent on the contractors' ability to restart nuclear operations in 
B 7 7 6/777. 

We will keep your staffs informed of the status of restart activities and any problems as 
they arise. If you have any questions regarding this transmittal, please contact me at 303- 
966-59 18. 

Sincerely, 

J8seph A. Legare 
Assistant Manager 

for Environment 
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and 



Steve Gunderson 
Tim Rehder 
99-DOE-03687 

cc: 
Administrative Record 
D. Owen, DNFSB 
G. Hill, EI, RFFO 
H. Dalton, AMFD, RFFO 
M. McCormick, FC, RFFO 
D. Newell, FC, RFFO 
D. Faulkner, FC, RFFO 
R. DiSalvo, OCC, RFFO 
D. Shelton, K-H 
L. Brooks, K-H 
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